

## Dickerson Student Newspaper Schedule

Wednesday, August 24	First meeting - introductions/information
August 31	<b>ISSUE 1</b> story ideas, newspaper name ideas due/voting/assignments
September 7	Work session - writing, photography, layout planning and copy editing Feel free to bring any work you have completed
September 14	Work session - writing, photography, layout planning and copy editing
September 21	Work session - writing, photography, layout planning and copy editing
September 28	Finish projects/final revisions and editing
October 5	Issue 1 unveiled to team and submitted to Dr. Brink for review
October 12	<b>No meeting - ITBS Testing Week</b> Issue 1 to printer
October 19	<b>ISSUE 1 Distribution Day! All hands on deck to label, sort, deliver!</b>
October 26	<b>ISSUE 2</b> story ideas/voting/assignments
November 2	Work session - writing, photography, layout planning and copy editing Feel free to bring any work you have completed
November 9	Work session - writing, photography, layout planning and copy editing
November 16	Work session - writing, photography, layout planning and copy editing
November 23	<b>No meeting - Happy Thanksgiving!</b>
November 30	Finish projects/final revisions and editing
December 7	Issue 2 unveiled to team and submitted to Dr. Brink for review
December 14	<b>No meeting</b> Issue 2 to printer
December 21	<b>ISSUE 2 Distribution Day! All hands on deck to label, sort, deliver!</b>
December 28, January 4	<b>No meetings - Winter Break</b>
January 11	<b>ISSUE 3</b> story ideas, newspaper name ideas due/voting/assignments
January 18	Work session - writing, photography, layout planning and copy editing Feel free to bring any work you have completed
January 25	Work session - writing, photography, layout planning and copy editing
February 1	Work session - writing, photography, layout planning and copy editing
February 8	Finish projects/final revisions and editing
February 15	Issue 3 unveiled to team and submitted to Dr. Brink for review
February 22	<b>No meeting</b> Issue 3 to printer
February 29	<b>ISSUE 3 Distribution Day! All hands on deck to label, sort, deliver!</b>
March 7	<b>ISSUE 4</b> story ideas, newspaper name ideas due/voting/assignments
March 14	Work session - writing, photography, layout planning and copy editing Feel free to bring any work you have completed
March 21	Work session - writing, photography, layout planning and copy editing
March 28	Work session - writing, photography, layout planning and copy editing
April 4	<b>No meeting - Spring Break</b>
April 11	Finish projects/final revisions and editing
April 18	<b>No meeting - CRCT Testing Week</b>
April 25	<b>No meeting - CRCT Testing Week</b>
May 2	Issue 4 unveiled to team and submitted to Dr. Brink for review
May 9	<b>No meeting</b> Issue 4 to printer
May 16	<b>ISSUE 4 Distribution Day! All hands on deck to label, sort, deliver!</b> <b>This is our last meeting of the year.</b>